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Executive Summary 

 

The Balanced Scorecard is a management system that enables 

organizations to clarify their vision and strategy and translate them into 

act ion. When fully deployed, the Balanced Scorecard transforms strategic 

planning from an academic exercise into the nerve centre of an enterprise.  

A prerequisite for implementing a Balanced Scorecard is a clear 

understanding of the organizations vision and strategy. The basis for the 

vision and the strategy should be the holist ic view  and the information the 

management receives during systematic strategy w ork.  

The implementation of a BSC should alw ays be organized as a separate 

management system development project. The project should be planned in 

the same detail as any other project in the organization and standard 

project management procedures should be follow ed. The actual 

implementation of a Balanced Scorecard can be divided into five phases: 

Model synthesis, technical implementation, organizational integrat ion, 

technical integrat ion and operation. Many of the above phases can be 

performed parallel. This w ill shorten the total project  schedule signif icantly. 

During the model synthesis phase the organization seeks consensus about 

their vision and strategy and derive the needed measures. Furthermore the 

strategy of the organization is quantif ied into measures or Key Performance 

Indicators (KPI' s). The measures can be derived from the strategy using 

Crit ical Success factors (CSF' s) or alternatively using Strategy maps. The 

key propert ies of each of the measures in a Balanced Scorecard are also 

defined. 

In the technical implementation phase the visions, strategies, crit ical 

success factors, measures etc. are entered into the system. The technical 

implementation steps include; installat ion of the softw are, training, building 

of the scorecards, sett ing target and alarm levels, sett ing dat a 

consolidation rules as w ell as defining graphs and possible customised 

reports. 

The object ive of the organizational integrat ion of the Balanced Scorecard is 

to integrate it  w ith the management and report ing processes of t he 

organization and communicate the BSC to all the members of the 

organization. 

Technical integrat ion is performed to reduce the effort needed to collect 

measure data. The Balanced Scorecard system is integrated to operational 
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IT systems, databases and/or data w arehouses such as f inancial report ing 

systems, Enterprise Resource Planning (ERP) systems or Customer 

Relat ionship Management (CRM) systems. 

The benefits from the Balanced Scorecard are realized w hen the Balanced 

Scorecard is used in day-to-day operations. Data update, analysis and 

report ing are performed regularly w ithin the management and report ing 

processes. From t ime to t ime it  is also necessary to ref ine the Balanced 

Scorecard. The Balanced Scorecard should be a standard tool used by the 

management team in their strategy w ork. 

Due to the nature of a Balanced Scorecard project exact  t ime & cost 

est imates for the w hole project can be dif f icult  to make in advance. The 

needed effort depends very much on how  far the organization has 

advanced in its Balanced Scorecard thinking as w ell as the complexity and 

number of Scorecards implemented. The total costs for a typical Balanced 

Scorecard project consist of: Time used by customer' s own resources 

(50%), outside process consultancy (20%), outside implementation 

consultancy (15%), softw are licenses (15%). 

A fast track approach to implement Balanced Scorecard can be used 

successfully w hen implementing Balanced Scorecards w ith organizations 

that have already used Balanced Scorecards or to create a fast pilot 

Balance Scorecard implementation. 
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Introduction 

 

The Balanced Scorecard is a management system (not only a measurement 

system) that enables organizations to clarify their vision and strategy and 

translate them into action. It provides feedback around both the internal 

business processes and external outcomes in order to continuously improve 

strategic performance and results. When fully deployed, the Balanced Scorecard 

transforms strategic planning from an academic exercise into the nerve centre 

of an enterprise. 

This document outlines a procedure for implementing a Balanced Scorecard for 

organizations with little or no previous experience of Balanced Scorecards. The 

emphasis is on the practical and technical implementation of the Balanced 

Scorecard System. 

A fast track approach is also outlined. This approach can be used when 

implementing Balanced Scorecards with organizations that have already used 

Balanced Scorecards or to create a fast pilot Balance Scorecard implementation. 

 

Prerequisites 

 

Before an organization can start implementing a Balanced Scorecard it  

needs a clear understanding of its vision and strategy. It  is the 

management' s responsibility to define a vision, formulate a strategy and set  

strategic goals regardless of a Balanced Scorecard being implemented. 

The basis for the vision and the strategy is the holist ic view  and the 

information the management receives during systematic strategy w ork. The 

strategic principles can seldom be bought from outside consultants, 

how ever outside expert ise can facilitate the process of creating them. 

Common tools used to help structure the strategy w ork are; Strategy 

Mapping, PEST (Polit ical, Economical, Societal, Technological) analysis, 

SWOT (Strengths-Weaknesses-Opportunit ies-Threats) analysis, Porter value 

chain analysis, Porter Five forces of competit ion analysis, BCG Matrix 

analysis. 
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Planning Your BSC Project 

 

The implementation of a BSC should alw ays be organised as a separate 

project. The project is very much a management system development 

project, rather than an IT project. Before the actual project  starts the 

follow ing questions should be answ ered: 

Á What is the goal of the BSC project? What current problem does the 

Balanced Scorecard solve? What is the goal state? 

Á Who leads the project? The leader should be at least a member of 

the management team of the SBU, w hich scorecard is defined. 

Á Who part icipates in the project? In a large organization a member of  

the corporate management should be involved in order to align the 

SBU scorecard w ith the overall corporate strategy. In general 

dif ferent competences should be represented in the project team. 

The responsibility for BSC project should not be delegated to the 

controller(s), business development manager or quality manager. Top 

management input and buy-in is crucial for a successful balanced 

Scorecard implementation. 

Á Which unit  (or units) is the pilot unit? In a small organization a 

Balanced Scorecard can be implemented in the w hole organization. In 

a larger organization one or a few  pilot units should be chosen. 

Á Standard Project planning issues, budget, milestones, risk analysis 

Á How  w ill the IT system be rolled out? Hardw are and softw are 

allocation? Who is responsible for administering the system? 

 

Responsibility: The ow ner of the Balanced Scorecard / project manager 

Methodology:  Standard project planning 

Effort: Customer:  2-5 days 

Consultant: 1 day 

Calendar time:  2 w eeks 
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Implementation Phases 

 

Several dif ferent  procedures 

describing the building process 

of a Balanced Scorecard have 

been presented. The procedure 

described below  is just one of 

them and is not necessarily 

better than any other 

procedure. 

Before the organization is 

ready to implement a balanced 

scorecard a consensus of the 

organizations vision and 

strategy has to be reached 

(see chapter: ñPrerequisitesò). 

The actual implementation of a 

Balanced Scorecard can be 

divided into f ive phases: 

Á Model synthesis 

Á Technical 

implementation 

Á Organizational 

integrat ion 

Á Technical integrat ion 

Á Operation 

Many of the phases can be performed parallel. This w ill shorten the total 

project schedule signif icantly. 

 

Phase 1: Model Synthesis 

 

During the model synthesis phase the organization seeks consensus about 

their vision and strategy and derive the needed measures. The model 

synthesis phase consists of tw o major tasks: 

Á Strategy synthesis (structure synthesis) 

Á Measure synthesis 



 

8 | P a g e  
Confidential and Proprietary • Copyright© QPR Software Plc • All Rights Reserved • www.qpr.com 

Guidelines for Implementing Balanced Scorecard 2009 

Strategy Synthesis 

The object ive of the strategy synthesis phase is to form and commit the 

management to a consensus view  about the organisations vision and 

strategies. It  is not unheard of that there exist several dif ferent view s of 

vision and the strategic principles w ithin an organisation (this is actually 

one problem that Balanced Scorecard addresses). A good w ay of f inding 

consensus is to conduct interview s w ith the management team. The results 

of the interview s can then be concluded into a common view  that  

everybody can commit to e.g. in a workshop environment. In addit ion the 

terminology and the elements used in the BSC as w ell as the structure of 

the BSC w ill be decided. 

Measure synthesis 

During the measure synthesis phase the strategy of the organisation is 

quantif ied into measures or Key Performance Indicators (KPI' s). The 

measures can be derived from the strategy using Crit ical Success factors 

(CSF' s) or alternatively using Strategy maps. The CSF approach is more 

straight forw ard, but lacks the ability to describe the logical cause and 

effect relat ionships betw een the measures in the dif ferent perspectives. 

The key propert ies of each of the measures in a Balanced Scorecard are 

also defined. Attributes needed to be defined are; measure name, unit , 

responsible measure ow ner, t ime-scale, target and alarm levels. 

 

Responsibility:  The ow ner of the Balanced Scorecard / project manager 

Methodology:  Process consultancy, w orkshops, management 

interview s 

Effort:   Strategy synthesis: Customer: 10-200 days 

Consultant: 5-100 days 

Measure synthesis: Customer: 15-30 days 

Consultant: 5-20 days 

Calendar time:  Strategy synthesis: 3 ï 36 months 

Measure synthesis: 1 ï 3 months 
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Phase 2: Technical Implementation 

 

With a pow erful Balanced Scorecard tool like QPR ScoreCard the technical 

implementation of the Balanced Scorecard starts already during t he Model 

Synthesis phase. The Visions, Strategies, Crit ical Success Factors, 

Measures etc. are entered into the system interact ively as they are 

processed e.g. during a Workshop. 

Á The technical implementation includes the follow ing steps: 

Á Installat ion of the softw are, 

Á Basic training for the persons building scorecards 

Á Building of the scorecards (KPI' s, ...) 

Á Sett ing target and alarm levels 

Á Sett ing calculat ion formulas to consolidate the data 

Á Defining graphical propert ies for graphs 

If  needed follow ing addit ional steps can be taken: 

Á Import ing historical measurement data from text f ile / excel 

Á Creating Reports w ith the QPR Add-In for Microsoft Off ice 

In some cases the customer does most of the technical implementation. 

The implementation consultant then takes a more support ive role. 

 

Responsibility: Implementation Consultant  

Methodology:  Workshops, off -site implementation 

Effort:   Installat ion: Customer:  1 day 

Consultant:  1 day 

Training: Customer:  2 days / Pow er User 

0.5 days / End User 

Consultant:  2 days / 10 Pow er Users 

0.5 days / 30 End Users 

Implementation:  Customer: 1ï3 days / scorecard 

Consultant: 2-5 days / scorecard 

Custom report ing: Customer: 0.5 days / report  
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Consultant: 1 day / report 

Calendar time: 1ï6 months 

 

Phase 3: Organizational Integration 

 

The balanced scorecard system should not be set up running as separate 

process in the organization. The BSC is a management system and should 

be t ight ly integrated to the processes of the organization and 

communicated to all the members of the organization. 

The organizational integrat ion phase includes the follow ing tasks:  

Á Definit ion of the persons who are responsible for measure data and 

their empow erment. 

Á Explanation of the object ives of Balanced Scorecard implementation 

to the employees. 

Á Re-engineering the management and strategy process 

Á Re-engineering the report ing process. 

The BSC system should be used in management processes like " monthly 

review " , " quarterly business review "  etc. Action plans and Comments are 

added as part of the management processes. Usually salary bonuses are 

based on some measures included in the BSC system 

 

Responsibility: The ow ner of the Balanced Scorecard / project manager 

Methodology:  Process consultancy, process development, w orkshops 

Effort:   Customer: 10-50 days 

Consultant: 5-20 days 

Calendar time: 1 ï 12 months 

 

Phase 4: Technical Integration 

 

An effect ive w ay to reduce the effort needed to collect measure data is to 

integrate the Balanced Scorecard system to operational IT systems, 
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databases and/or data w arehouses. Typically the data for 30% -60% of the 

measures in a Balanced Scorecard is collected by 1 -3 dif ferent operational 

systems such as f inancial report ing systems, Enterprise Resource Planning 

(ERP) systems or Customer Relat ionship Management (CRM) systems. The 

rest usually consists of intangible measures that need to be collected 

separately e.g. inputted manually. 

The scope of the technical integrat ion varies enormously, number of 

integrated measures and number of outside systems used being the most 

important drivers. 

The technical integrat ion steps are the follow ing: 

Á Identif icat ion of the imported measures and the source systems 

Á Analysis of the database structure and export ing capabilit ies of the 

operative systems 

Á Defining the procedure to get measure data from data sources 

including data identif icat ion, modif icat ion and scheduling. 

Á Implementation of the link betw een QPR ScoreCard and the operative 

systems. 

Technical integrat ion can be performed parallel w ith organisational 

integrat ion and often part ially overlaps the operation phase. Effort and 

calendar t ime needed for this phase are highly dependent on the number 

and the complexity of the source systems. 

 

Responsibility: Implementation consultant / customer IT department  

Methodology: On-site and Off-site implementation 

Effort:   Analysis & specif icat ion: Customer: 5-10 days 

Consultant: 5-10 days 

Implementation:   Customer: 1-10 days 

Consultant: 1-100 days 

Calendar time: 1 w eek ï 6 months 
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Phase 5: Operation of the BSC 

System 

 

Defining and building a Balanced Scorecard is a very useful learning 

experience in itself . The organization receives deeper understanding of 

w hat drives its business and the cause and effect  relat ionships betw een the 

drivers. Still the real benefits from the Balanced Scorecard are realized 

w hen the Balanced Scorecard is a part of the day-to-day operations. 

During the organizational integrat ion phase the Balanced Scorecard is 

integrated to the normal management and report ing processes of the 

organization. Within these processes follow ing tasks are performed 

regularly. 

Á Update measure values 

Á Analyze the Balanced Scorecard results 

Á Report the Balanced Scorecard Results 

Á Refine the Balanced Scorecard model 

The Balanced Scorecard should also become a standard tool used by the 

management team in their strategy w ork. 

 

Responsibility: Scorecard ow ners 

Effort:   Continuously 2h / month / Scorecard 

 

Estimating Project Scope and Cost 

 

Due to the nature of a Balanced Scorecard project exact  t ime &  cost 

est imates for the w hole project can be dif f icult  to make in advance. The 

needed effort depends very much on how  far the organisation has 

advanced in its Balanced Scorecard thinking as w ell as the complexity and 

number of Scorecards implemented. The est imates presented above 

represent averages for customers w ith lit t le or no previous experience from 

Balanced Scorecards. The est imates should be re-evaluated separately for 

each case. 

The total costs for a typical Balanced Scorecard project consist of:  

Á Time used by customer' s ow n resources (50%) 
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Á Outside process consultancy (20%) 

Á Outside implementation consultancy (15%) 

Á Softw are licenses (15%) 

In some cases customers might w ant to take the main responsibility for the 

Balanced Scorecard w ork. The consultant' s role is then to train and support 

the customer, but not be involved in the actual implementation.  

 

Fast Track Balanced Scorecard 

Process 

 

When implementing Balanced Scorecards in organizations that have already 

used Balanced Scorecards to some extent, a ñfast-trackò procedure can be 

used. The fast track procedure can also be used to create a fast pilot 

Balance Scorecard implementation for any company familiar w ith 

performance measurement. The fast track procedure follows the same 

principle as the normal procedure, but many of the stages in the normal 

procedure are omitted because they are already done or self -evident. 

The fast track procedure has f ive main stages/events:  

1. Mission, Vision & Strategy review  and w orkshop preparation. A meeting 

w ith the leadership team w here, the mission, vision, strategic and 

operational plans as w ell as budgets are review ed. Furthermore a strategy 

map is outlined and w orkshop preparations are delegated. Workshop 

preparations include softw are installat ions. 

2. Development w orkshop. A one-day w orkshop w ith the leadership team 

w here the strategy map is completed, strategic object ives are identif ied and 

measures are selected and defined. The structure of the Balanced 

Scorecard is designed and a f irst draft  of the Scorecard is implemented 

w ith QPR Scorecard. 

3. Refinement & Consensus building. The draft of the Scorecard is ref ined 

by exposing it  to w ider group of people. During short meetings w ith key 

interest groups measure definit ions are ref ined, targets set and measures 

sources identif ied. The results are immediately implemented into the 

Scorecard model in QPR ScoreCard. 

4. Finalizat ion and communication workshop to educate and communicate 

the Balanced Scorecard a f inal one-day w orkshop for all interest groups is 

held. A plan for extending the Scorecard to other units/lower levels is 
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created. Integrat ion of the Balanced Scorecard into the strategy and 

report ing processes is planned. 

5. Technical integrat ion kick-off  Technical integrat ion of the Balanced 

Scorecard system to operational IT systems is kicked of w ith a joint 

meeting w ith the customers IT support. Measure data source systems are 

identif ied and data t ransfer formats are defined. The customer does the 

actual implementation. 

 

Responsibility: Customer 

Methodology: Workshops, On-site and Off-site implementation 

Effort:   Workshops: Customer: 2 days / part icipant  

Consultant: 2 days 

Meetings: Customer: 4 x 0.5 days / part icipant  

Consultant: 2 days 

Implementation: Customer: 1-10 days 

Consultant: 1 days 

Calendar time: 1 w eek ï 2 months 
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Appendix I: Implementation 

Examples 

 

1) Small Implementation 

Hardw are configurat ion: 1 Window s Server 2003 ï 2008 

(Database+ Web server+ AS+ WAS) 

Softw are configurat ion: 1 QPR ScoreCard Applicat ion Server (AS) 

1 QPR ScoreCard Web Applicat ion Server (WAS) 

3 QPR ScoreCard Designer - clients 

30 QPR ScoreCard Brow ser - clients 

Scorecard size: 1 QPR ScoreCard model 

2 Consolidation Scorecards 

5 Scorecards 

200 Measure elements 

Users: 3 Developers 

5 Pow er Users 

25 Normal Users 

Data Sources:  0-3 Source Databases 

1-5 Excel Files 

Project Estimates: Model synthesis: Customer: 25 days 

Consultant: 10 days 

Technical implementation: Customer: 25 days 

Consultant: 10 days 

Organizational integrat ion: Customer: 10 days 

Consultant: 5 days 

Technical integrat ion: Customer: 3 days 

Consultant: 3 days 
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Appendix II Summary of BSC Project 

Steps and Estimates 

 

Phase / Step / Task 
Customer 
effort (days) 

Consultant 
effort 
(days) 

Calendar 
t ime 

Project planning 2-5 1 2 weeks 

  BSC object ives and scope    

  Define tasks and resources    

  Creating roll-out plan    

  Sett ing milestones    

  Outlining the budget     

    

Model synthesis 25 – 230 10 – 120 4 – 39 months 

  Strategy synthesis 10 ï 200 5 ï 100 3 ï 36 months 

    Management interview s    

    Synthesis w orkshop    

  Measure synthesis 15 ï 30 5 ï 20 1 ï 3 months 

    Def ining CSFs / strategy map    

    Select ing measures    

    Def ining measure propert ies    

    

Technical implementation   1 – 6 months 

  Installat ion of softw are 1 1  

  Training    

    Basic training (Pow er users) 2 / User 2 / 10 Users  

    Basic Training (End Users) 0.5 / User 
0.5 / 30 
Users 

 

  Implementation 1 ï 3 / SC 2 ï 5 / SC   

    Defining the Scorecard 
hierarchy 
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    Defining the linked elements    

    Defining measures    

    Sett ing target and alarm levels    

    Sett ing consolidation formulas    

    Sett ing graph propert ies    

  Import. historic. measurem. 
data*  

   

  Creating customized reports*  0.5 / report  1 / report   

    

Organizational integration 10 – 50 5 – 20 1 – 12 months 

  Analysis of current processes    

  Re-engineering of processes    

  Def ining responsibilit ies    

  Communicat ion of BSC    

    

Technical integration*  10 – 50 5 – 20 1 – 12 months 

  Analysis & specif icat ion 5 ï 10 5 ï 10  

    Ident ify integrated measures    

    Ident ify source systems    

   Gathering system/data descript ions    

  Implementat ion 1 ï 10 1 ï 100  

    Def ining / mapping measure IDs    

    Creat ing Queries    

  Test ing 2 1  

    

Operation 2 h / month   

  Updating measure values    

  Report ing BSC results    

  Analyzing results    

  Ref ining Balanced Scorecard model 
*   
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Next Steps 

 

To learn more about QPR Softwareôs Balanced Scorecard solution please visit 

http://www.qpr.com/balanced-scorecard.html  

To learn more about testimonials from organizations that applied the QPR 

Balanced Scorecard solutions please visit http://www.qpr.com/cpm-

customers.html 

  

http://www.qpr.com/balanced-scorecard.html
http://www.qpr.com/cpm-customers.html
http://www.qpr.com/cpm-customers.html
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QPR Software Plc 

 

QPR Software Plc is an international, highly regarded partner for enterprises 

and public sector in process development and business performance 

improvement. QPRôs mission is to help people and organizations to take control 

of their business processes and achieve their goals.  

QPR software has been implemented in more than 1,500 organizations across 

the globe and is provided in more than 20 languages. QPR was founded in 

1991, has its headquarters in Helsinki, Finland and co-operates with an 

extensive network of talented partners in over 50 countries worldwide. 

 

 

 

QPR Software Plc  

Huopalahdentie 24 

FI-003350 Helsinki, Finland 

www.qpr.com 

Tel. +358 290 001 150 

Fax: +358 290 001 151 

 

QPR Customer Care  

Tel: +358 290 001 155 

customercare@qpr.com 

 

 

 

 


